Holidaze																																
Start Date: 27/04/20 Completion Date	05/06/20																										J 1					
Planning	5 days												т			т						т	т			т						
Researching on Project	2 d																															
Creating Gant chart	1 d																															
Gathering Resources	2 d																															
Design	7 days																															
Designing Prototype XD	3 d																															
Functional spec	2 d																															
Style guide	2 d																															
Project sub part-1.											IO Mai																					
Development process	18 d																															
Coding process	18 d																						┰									
Testing	4 d																															
Testing the Mobile version	2 d																															
Testing the Desktop version	2 d																			_							Г					
Project final submission	1 d																													05-	Jun	
Submission of Project	1 d																															
				Pla	anning																											
				De	esign																											
Annotation				Develoment process						Weekend																						
				Testing																												
			Pr	oject subm	ilssion															T												
			\Box				_1		ш		L			Ш			1	\vdash		1_1	+	+	+	+	\vdash	-	+	-	\vdash	+	-	-
																		1						1				1				

Project Title				WEEK 1						
Start Date:			M	т	W	тн	F	SA	SU	
DEVELOPMENT		5 d								
Finalize Script	owner	2 d								
Attachments	owner	3 d								
Financing	owner									
PRE-PRODUCTION		x d								
Casting	owner									
Set Design	owner									
Locations	owner									
Costumes	owner									
Hair	owner									
Make-up	owner									
PRODUCTION		x d								
Rehearsals	owner									
Principal Photography	owner									
Second Unit	owner									
POST-PRODUCTION	x d									
Editing	owner									
VFX	owner									
Scoring	owner									
Sound Editing	owner									
Color Grading	owner									
DISTRIBUTION		x d								
Distribution Deals	owner									
Marketing Push	owner									
Press Tour	owner									
Premieres	owner									
ANNOTATIONS										

			WEEK 2	2			WEEK 3								WEEK 4		
М	Т	W	тн	F	SA	SU	M	Т	W	TH	F	SA	SU	M	Т	W	тн
																	Blocked
																N	Depend
																n	Depend



© 2

F	SA	SU								
d out event										
d out phase										
lency										
dent Eve	lent Event									